

Rockingham Region Electricity Supply Aggregation

2019 Timeline and Procedures

March 8, 2019, 5:00PM—response to survey questions due (see initial email for questions)

March 18, 2019, 10:00AM—informational meeting at Rockingham Planning Commission

April 5, 2019, 5:00PM—signed MOUs are due to Rockingham Planning Commission (RPC)

April 8-July 26, 2019—RPC gathers electricity usage data and Hill Energy Services prepares RFP

July 29, 2019—RPC issues RFP to all electricity suppliers registered with the Public Utilities Commission

August 14, 2019, 12:00PM—deadline for vendor questions

August 16, 2019, 5:00PM—answers to vendor questions posted

September 4, 2019, 12:00PM—proposal due to Rockingham Planning Commission

September 11, 2019, 10:00AM—aggregation members meet at Rockingham Planning Commission to review proposals and select winning bidder

September 11-20, 2019—legal review and contract negotiations

September 25, 2019—contract execution

November 2019—contracts begins